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The Mobile Number Portability (MNP) was to be implemented in the whole of 

the country by March 2010 as per terms and conditions of MNP License. Keeping 

the status of readiness of various stakeholders in view, the time line of 

implementation of MNP was extended to June, 2010. 

The whole network (all Access Service Providers in all service areas and 

International Long Distance Operators (ILDOs)) in the country have to be ready and 

tested before the MNP Service is implemented. Government has reviewed the 

readiness of the various Access I ILD Service Providers. Keeping the complexity and 

enormity of the testing involved before MNP is implemented and keeping in view the 

present status of implementation by various operators, it has now been decided to 

extend the time line for implementation of MNP to 31 51 October 2010. 


