

Revised Time Table for auction of 3G and BWA spectrum

Amendment No.1 dated 30th December 2008 to the Information Memorandum

At the pre-bid conference on 23 December 2008 for auction of 3G and BWA spectrum, a large number of stakeholders requested for more time to study the Information Memorandum issued on 12th December 2008. Based on the requests received during the pre-bid conference and thereafter and due to other administrative reasons, the timeline specified in para 1.1.11 of the Information Memorandum (IM) dated 12th December 2008 is revised as under –

Activity	Existing time schedule	Revised time schedule
Notice Inviting Applications	26 th December 2008	9 th January, 2009
Final date for Applications	5 th January 2009	15 th January, 2009
Publication of ownership details of Applicants (3G Auction)	6 th January 2009	16 th January, 2009
Publication of ownership details of Applicants (BWA Auction)	6 th January 2009	19 th January, 2009
Bidder Ownership Compliance Certificate (3G Auction)	8 th January 2009	20 th January, 2009
Bidder Ownership Compliance Certificate (BWA Auction)	8 th January 2009	21 st January, 2009
Pre-qualification of Bidders	9 th January 2009	22 nd January, 2009
Mock Auction	12 th – 13 th January 2009	27 th – 28 th January, 2009
Start of the 3G Auction	16 th January 2009	30 th January, 2009
Start of the BWA Auction	2 days from the day of close of the 3G auction	2 days from the day of close of the 3G Auction

The queries/questions raised by the participants on the auction process and rules during the pre-bid conference and those being received via e-mail are being clarified and will be posted on DOT website in due course.
